
TCR Program – Application Approval Project #87.1 – June 2006 
  
San Diego Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon 

Grove in San Diego County. 
   
($ X 1,000) 
Estimated Project Cost: $4,296 TCRP Funds Approved to Date: $781 
TCRP Funds – Sub-Project #87.1: $781 Phase(s) Approved: All 
TCRP Funds for Project #87 $60,000   
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $285  for Phase(s): 4 
Advanced approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  Construction of freeway-to-freeway 
connectors from westbound Route 94 to northbound Route 125 
and from southbound Route 125 to eastbound Route 94.  The 
project will be accomplished in two useable sub-projects: 
 
• Sub-Project #87.1 – Construct an interim westbound 94 to 

northbound 125 connector. 
• Sub-Project #87.2 – Construction of the ultimate freeway 

connectors from westbound Route 94 to northbound Route 
125 and from southbound Route 125 to eastbound Route 94. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED 2/98 9/99 $2
2 PS&E 9/99 12/00 $794
3 Right of Way 9/99 4/01 $67
4 Construction 6/01 8/02 $3,433

Total: $4,296

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $781 $781
Proposed

Committed $2 $794 $67 $2,652 $3,515
Proposed

Committed $2 $794 $67 $3,433 $4,296
Proposed

Totals: $2 $794 $67 $3,433 $4,296

Totals:

TCRP State

RSTP Federal
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Prior TCRP Action: 
• Original application was approved on November 1, 2000 (TA-00-02) for $1,271,000 for Phase 4.  A 

delegated allocation of $1,271,000 was made to Phase 4. 
• Minor amendment was approved June 27, 2002 based on the April 2002 Progress Report. 
• An amendment was approve August 4, 2004 (TAA-04-08) to transfer $490,000 of project savings to Sub-

Project #87.2.  An allocation amendment (TFP-04-05) de-allocated $490,000 from Phase 4 for 
reallocation to Sub-Project #87.2. 

• $496,000 of allocated funds expired from Phase 4 in June 2006. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project completed. 


